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EG&G ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 * (303) 966-7000 

March 13, 1992 

Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

Attn: S. R. Grace 

DOE COMMENTS ON TECHNICAL MEMORANDUM 5, ADDENDUM TO FINAL PHASE 111 RFVRI 
WORK PLAN, DRAFT SURFACE SOIL SAMPLING AND ANLAYSIS PLAN, 881 HILLSIDE AREA, 
OPERABLE UNIT NO. 1 - JMK-0155-92 

Ref: 

Enclosed is Technical Memorandum No. 5 describing our plan to conduct sampling and 
analysis of surface soils, as well as limited sampling and analysis of sediments and air at 
OU 1. Technical Memorandum No. 5 outlines a program to collect additional field 
information, principally surficial soil data necessary to complete the baseline-risk-. 
assessment. The need for this information was not identified in either the IAG or the 
approved RFI/RI work plan.This Technical Memorandum will amend the Final Phase Ill 
RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Work Plan. . 

Per your request, we have summarized the expected cost and schedule impacts associated 
with Technical Memorandum No. 5. The estimated cost of implementing Technical 
Memorandum 5 is $250,000, including sampling, analysis, and data interpretation. This 
cost can be accommodated into the OU 1 budget without exceeding our currently approved 
Activity Data Sheet (ADS) or impacting monies allocated to other Environmental 
Management (EM) activities. Based on our experience with laboratory turnaround data 
validation performance, we project no schedule impact beyond the request for the 160- 
day extension in our letter, 92-RF-2212, to R. M. Nelson, Jr. 

The need to obtain surface soil data was identified by EG&G and brought to DOE'S attention in 
early December 1991. At that time, DOE supported development of, and provided guidance 
for, Technical Memorandum No. 5. In a late January 1992 meeting with DOURFO, EG&G, 
EPA, CDH and the Natural Resources Trustees, Technical Memorandum No. 5 was reviewed 
in detail. Comments received from the regulators have been considered. At the meeting 
conclusion, DOE instructed EG&G to implement Technical Memorandum No. 5 immediately. 
At this time, all soil and sediment samples have been collected and are being analyzed. 

D. P. Simonson Itr (0772) to J. M. Kersh, Same Subject, January 24, 1992 



Robert M. Nelson, Jr. 
March 13, 1992 
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We are prepared to deliver eight copies of this Technical Memorandum to EPA and CDH as 
soon as we receive your official transmittal letter. 

If you have any questions regarding this transmittal, please contact D. M. Smith of the 
Remediation Programs Division at extension 5958. 

ate General Manager 
Environmental and Waste Management 
EG&G Rocky Flats, Inc. 
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Orig. and 1 cc - R. M. Nelson, Jr. 

Enclosures: 
As Stated 

cc: 
F. R. Lockhart - DOE, RFO 


